EOS GROUND SYSTEM (EGS) TEST DETAIL

GODDARD SPACE FLIGHT CENTER

EGS TEST VERSION

LAST CHANGE
STATUS AS OF 08/30/96

08/30/96

Description (Re.sponsilb]le Org.)

13936

19397

JAN ‘JUL

EGS TEST VERSION

| TRMM SDP 43 (st&T)
TRMM SDP 43

ECS IR-1 Component Testing (IV&V)
ECS IR—-1 Component Testing
GSFC DAAC Component Testing
LaRC DAAC Component Testing
MSFC DAAC Component Testing
EDC DAAC Component Testing

ECS IR-1 I/F Testing (SI&T)
ECS IR-1 I/F Testing
ECS/NSI I/F Testing
LaRC DAAC/CERES SCF
ECS/SCF 1/F Testing

TRMM Engineering Version Science S/W I&T (SSI&T)

TRMM Engineering Version Science Software I1&T

LaRC (CERES) Science S/W I&T

MSFC (LIS) Science S/W I&T
AM—1 Beta Version Science SW I&T (SSI&T)

AM-1 Beta Version Science S/W I&T

LaRC (MISR) Science S/W I&T

LaRC (MOPITT) Science S/W I&T

GSFC (MODIS) Science S/W I&T

EDC (ASTER) Science S/W I&T (L2-3)
ECS IR-1 SDPF I/F Testing (SI&T)

ECS IR—-1 SDPF I/F Testing

MSFC SDPF Interface Testing

LaRC SDPF Interface Testing

LaRC SDPF I/F Testing - Regression Test

ol a———eee____"

26APR [26MAY ]| 21MAY

01FEB E===—= 27FEB
01FEB &= 27FEB

01FEB &= 14FEB
15FEB[ | 29FEB

23FEB [[| 26FEB

19FEB == 14MAR
19FEB EEE= 14MAR

12MAR [] 14MAR

20FEB === 14MAR

157D s 6N
157 e oJUN
0IMAR[ | 21MAR
23FEBEE=—=—oo— 15APR
16FEB|—+8MARE=S 01APR Completed 2 wks early
16FEB|——024PRE== 15APR Completed 2 wks early
23FEB === 21MAR

01MAR = 15MAR Completed 2 wks early

15MAR E== 28MAR
22MAR [ | 28MAR
15MAR [[[] 21maR

02MAY [] 03MAY

STRIP 1




